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6 YEARS ON AND ASTA TEAMPLAN IS CRUCIAL TO
CANON’S LOCALISATION PROJECTS

P Asta Teamplan is crucial to Canon’s localisation projects

Canon Technology Europe (CTE), based in Berkshire, England,

turns the documentation and software that support Canon’s new

product releases into localised versions for the European

market. CTE translates the software, manuals and websites into an 0“
as many as 30 European languages and supports the whole

range of Canon products. At any one time a project manager

might be juggling between five and ten projects, each dealing with different branches of the
business and each requiring translation into numerous languages, involving word, cultural
reference, icon, diagram, screen and on-device translation. Any project can use a different

permutation of internal and external resource, which can involve teams of translators, translation
agencies, engineers, testers, editors and proofreaders, all meeting strict and critical deadlines.

CTE’s project and programme managers use Asta Teamplan as their project and resource
management tool to run and deliver these complex projects to budget and to schedule. Localisation
Project Manager, Rebecca Mitton, explains why, over the past six and a half years, Asta Teamplan
has become crucial to their operation.

D Shaping and organising internal processes

“We have been using Asta Teamplan for such a long time now, it’s hard to imagine a time when we
ran a project without it; it has completely shaped our processes,” says Rebecca. “All projects follow
the same process which allows us to plan and forecast, schedule and monitor every project across
the organisation in the same way: continuity and consistency are vital in our line of work.”

“Something we find particularly useful is the way our Teamplan is set up: it mimics the naming
convention and structure of our network, which is in customer groups, so it's very recognisable to
everyone. We have developed a view that lets us see all projects as summary timeline tasks and
individual project schedules -- a slice of the data that we use extensively. We use Timesheets to log
time against assigned resources, which ultimately helps us to collate hours, monitor project costs
based on actual spending versus budget, monitor utilisation stats and view all resource allocation.”
It is imperative for CTE to track all time, resource and costs scrupulously: time really is money, so
resources need to be busy at all times.

Asta Teamplan has been invaluable to the business, not only for day-to-day planning but when
faced with unforeseen external forces that could have shattered the structure of a project. Every
now and again Rebecca is reminded of why they rely on it so much.
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“Last year we had a series of very large, challenging projects, all of which overlapped and impacted
each other. Every morning | would receive new information which changed the whole schedule of
any given project in the set; this affected all the other projects and the resource planning attached to
them. Using Asta Teamplan | was able to pull up all schedules, see the overlap and get the overall
picture, then | could plan in detail and realign all aspects of the projects. | was able to update the
schedules, re-plan resources and, importantly, quickly communicate this to all stakeholders. | am
certain we could not have reacted so efficiently without it.”

Not only has Asta Teamplan solidified the company’s processes ¢
and been a rescue tool in times of crisis, it has proven to be a We h0|d an annual

useful communication tool between the department and the rest su pport Contract
of the organisation. “All resources, schedules, planned projects

and financial information can be pulled off the system. We can and the Support
see at a glance what we planned against actual figures, what

projects are coming up and which resource to allocate. We can frOm the ASta team
run a planned and pro-active process of management and have . ”

the time to deal with anything that goes wrong, rather than IS exce”ent'
wasting time fire-fighting.”

The importance of Asta Teamplan is embedded in the business culture of CTE, which makes sure
that all new recruits are introduced to Asta Teamplan and up to speed right from the start. “It can be
a struggle to establish the importance of Project Management software skills in the mindset of some
companies,” says Rebecca, "We make it part of our induction process: new project managers have a
few one-to-one sessions with me, followed by a one-hour timesheet session. It doesn’t take long to
get people up and running with Asta Teamplan and consequently our best practices.”

Rebecca is able to provide daily IT support using her own knowledge, which stems from the
extensive initial training given by Asta Development as part of the original contract and from her
experience of using Asta Teamplan over the years. For anything else she calls on the Asta
Development support team. “We hold an annual support contract and the support from the Asta team
is excellent; we have also had some additional training with the developers and we attend the User
Forum each year to keep ourselves up to date.”

With a tough year ahead for all organisations, Rebecca sees the role of Project Management
software becoming even more crucial. “For advance planning, recording timesheet data and
summarising detailed schedules, forecasts and overviews, | believe we could not manage without
Asta Teamplan.

The implementation phase took a little time, but was
worth it, as we have a set up that works perfectly — even
six and a half years on ...”
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