Asta Powerproject Multi-User

MULTI-USER CONSTRUCTION
PROJECT MANAGEMENT SOFTWARE

‘ ‘ Using Asta

Powerproject not only
made the job of
scheduling a much
easier process but
also meant we could
consult more easily
with the local

council and
communicate our

plans to all
stakeholders ’ ’

Rob Owen, Mace
Director, on using ‘
Asta Powerproject on

The Shard project.
asta

‘ www.astadev.com/multi-user An Eleco plc Company




Asta Powerproject Multi-User

Multi-User Construction Project

‘ ‘ Asta Powerproject has
Management Software proved to be an excellent
tool for this particular

Asta Powerproject Multi-User is a powerful project
management software solution designed for larger
construction projects.

It combines Asta Powerproject, professional project management software for
construction, with a central database that holds all project information and
allows multiple users access to a single project plan.

project because of its ability
to produce fully integrated,
logic-linked programmes of
several thousand activities

that are easy to understand
backed-up with cost and

resource data as required.’ ’
Asta Powerproject Multi-User also provides quick and easy progress reporting

from site, together with customised reports on any aspect of the project. Bob Davis, Senior Planning
Manager, Carillion plc
> WHY CHOOSE ASTA POWERPROJECT MULTI-USER

With Asta Powerproject Multi-User you can:

" Enable a number of people to access and work on
the same project plan at the same time.

1 Collect data from multiple sites quickly and easily and then
input it directly into the project plan.

¥ Provide your clients and senior management with access to
reports tailored to their requirements based on accurate,
up-to-date data.

> WHO IS IT FOR?

Asta Powerproject Multi-User is ideal for any construction
project where a number of people need to access and update
a central plan.

Examples include:

W PFI/ PPP projects.
" Large build programmes which employ more than one planner.
" Projects spread across multiple sites.

N Multi-site refurbishment programmes.

Combined average durations of all projects

Target Percent Complete = 13.68% Actual Percent Complete = 14.13% Difference = 00 45%
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S-curve progress report
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New Library of Birmingham. This
impressive building in Centenary
Square was constructed by
Carillion plc, one of the UK's
leading support services and
construction companies. Work
was planned and managed using
Asta Powerproject Multi-User. The
library is due to open in
September 2013.

‘ ‘ With so many

projects of varying
sizes to manage, we
use Asta Powerproject
Multi-User throughout.
It helps us forsee
upcoming hurdles and

although it can't fix the

problem, it helps us to
manage it and
sometimes prevent it.

Gavin Clegg
North Midland
Construction




Call us on 01844 261700 to find out more

A Modular Solution

AstaPowerprojectMulti-Useris a modular solution. Asta Powerproject, the Central Database
and Business Intelligence are core elements of the solution. Additional modules including
Site Progress can be added at any time.

Asta Powerproject. Professional project management Business Intelligence. A flexible system which allows you to
software for creating, managing and controlling generate high-quality dashboard reports for senior-level review

projects. Specifically designed for construction, Asta _of complex or .m_ultiple projects. These dqshboar(_i reports are
Powerproject isone of the easiest, most intuitive ideal for providing management and clients with accurate,

. . up-to-date information on any aspect of the project.
project managementsoftware tools around with over
60,000 users worldwide. Site Progress. A quick and easy way for Site Managers and
Planners to report progress back into the project using a PDA or
web browser. Progress check-lists are provided in the order that
users walk round the site. The progress information is then
imported directly back into the central Asta Powerproject plan,
saving time and eliminating data entry errors.

Central Database. Hosted on SQL or Oracle, the
central database holds all project information. By storing
the data centrally you enjoy much greater visibility of
projects and programmes than is possible with a
standalone or network version of Asta Powerproject.
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Sample Asta Powerproject plan

‘ ‘ We had not come across Asta
Powerproject before and were assessing a couple
of other tools including Primavera and MS
Project. When we first saw Asta Powerproject it

looked a good tool straightaway which was quite

exciting. , ’
Matt O'Grady,

Program Manager, Hansen Yuncken

Find out more at www.astadev.com/multi-user '
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Asta Development Is The Leading Supplier of
Construction Project Management Software

"W Our software solutions are designed by construction professionals for construction
professionals.

"9 Our software development programme is driven by regular customer input and
feedback.

¥ In addition to software our in-house experts also provide a comprehensive range of
support services, including training and technical support.

‘The Street’ at Lesmahagow High School, part of the AMEC-led joint venture
project that used Asta Powerproject Multi-User to deliver 17 new and 2
refurbished secondary schools in South Lanarkshire.

To find out more and to arrange
a personal demonstration,
call us on 01844 261700.
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T: +44 (0)1844 261700

F: +44 (0)1844 261314
asta

www.astadev.com/multi-user An Eleco plc Company



