Powerproject BIM

Use the power of 4D planning for more rigorous scheduling

Link tasks to 3D model components and use the visual power of 4D

# Identify problems that may not be visible via 4 View progress in 3D and visually compare

traditional schedules planned versus actual
# Run scenarios to assess feasibility of # Work seamlessly with plan and model in one
execution and find the best solutions application
9 Study how the build process will appear at # See the impact in the 3D view as you update
different stages through the project the Gantt chart
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Quick to learn with easy navigation L€ It is so easy and
4 Easily create your project plan from your 3D model straig htforward to
@ Fully integrated within familiar Powerproject interface generate a 4D visualisation
# 'Drag and drop’ objects between model and Gantt chart of the programme. , ,
# View models externally and internally Tim Huxtable, Senior Project Planner,
4 Split screen functionality for easy comparison Laing O’Rourke Construction
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Powerproject BIM

|mpr0ve C0||ab0ratlon across teams Save time and increase efficiency
# Share views easily with free viewer 4 Reduce risk of human error and speed up the linking
'S Export animations to video and show a timeline view of process
the build sequence # Update the plan and model easily as the project
'S Save images to clearly show each build stage progresses
'S Keep everyone up-to-date with one clear view comparing 4@ Identify process improvements before getting on site
planned versus actual
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Work the way you plan

Split 3D elements down into sub-sections to better reflect build sequence ‘ ‘ I really like

and allow separate scheduling. how it allows you to
demonstrate changes live in

Link with costs for 5D BIM a meeting situation providing

Import costs from estimation software, such as our Bidcon application. great benefit to the project team’s
visualisation of the construction

How to access Powerproject BIM sequence. J)

Powerproject BIM is a fully integrated module of Powerproject. Existing Jonathon Stanton,

users can add it to current licences and new users can purchase a InCo Projects

combined licence for Powerproject and Powerproject BIM.

More information

For information on licensing terms and a quote to suit your needs,
please call us on +44 (0)1844 261700 or email info@elecosoft.com.
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